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NPP-NASA Giver Schedule
(Near-Term Through Aug 2004)

Status as of 5/24/04

ID |Task Name Due Date Apr'o4 | May'04 [ Jun'04 [ Jul'04 | Aug'04 | Sep04
NPP Org: ATMS 6/15/04 :
NPP Giver POC: Krimchansky 6/15/04
33 Deliver ATMS SDR Algorithm Enhancements 6/15/04 6/15 <> SDR Alg. Enh.
NPP Org: NASA SN 4/30/04
NPP Giver POC: Meyers 4/30/04 :
50 Deliver Draft Network Requirements Document (NRD; 4/30/04 4/30 ‘ NRD (Drafit)
NPP Org: NP-FO 5/17/04 :
NPP Giver POC: Smith 5/17/04 i
53 Deliver S/C ROP Tracking Matrix - Drop 1 5/17/04 5/17 ‘ §3/C ROP Matrix - Drop 1
54 Deliver S/C Script Tracking Matrix - Drop 1 6/15/04 i 6l15 <> SIC Script Matrix - Drop 1
55 Deliver S/IC ROP Tracking Matrix - Drop 2 8/16/04 8/16 <> S/IC ROP Matrix - Dr
NPP Org: S/C 4/12/04
NPP Giver POC: Anselm 4/12/04
70 Deliver NPP S/C C&T Simulator Delivery 2.1 6/30/04 6/30 <> C&T Sim Del. 2.1
71 Deliver Couple Loads Analysis (Interim) 7/30/04 7/30 <> Couple Loads Analysis (Inter
72 Deliver I&T Utilities & Procs 8/2/04 : | Deliver I&T Utilities & Procs
79 Deliver NPP S-band Data Format ICD Draft (DID 5) 4/12/04 | /12 ‘ S-Band Draft ICD (F;JIDS)
80 Deliver Final NPP S-band Data Format ICD (DID 5) 6/1/04 6?1 <> S-Band Final ICD (DID5)
81 Deliver NPP X-band Data Format ICD Draft (DID 5) 4/12/04 |j12 ‘ X-Band Draft ICD (§3|D5)
82 Deliver Final NPP X-band Data Format ICD (DID 5) 6/1/04 6?1 <> X-Band Final ICD (DID5)
89 Deliver NPP T&C Handbook: Drop 2 (DID 9) **Incl. in 6/30/04 : 6/30 <> Drop 2: included in S/C db 2.1
S/C db 2.1**
102 Deliver NPP Mission Data Format Control Book 6/15/04 6/15 <> MDFCB Drop 2 (DID41)
(MDFCB): Drop 2 (DID 41)
108 Deliver NPP S/C Database Update (BALL): Drop 2.1 6/30/04 6/30 <> S/C db Updt 2.1 (DID43)
(DID 43)
118 Deliver OMPS SIIS Ops Manual (DID 46) 8/16/04 8/16 <> OMPS SIIS Ops Man
NPP Org: SI&T 4/2/04
NPP Giver POC: Smith 4/2/04
123 Deliver NCT 1 Test Plan 412104 . NCT1 Test Plan
124 Deliver NCT 2A Test Plan 8/20/04 8/20 <> NCT2A Test Plan




